



**DIRECTORATE OF CONSTRUCTION AND TECHNICAL WORKS STAKEHOLDER ANALYSIS AND STAKEHOLDER EXPECTATIONS FORM**

**DEPARTMENT NAME**

Directorate of Construction and Technical Works

<b>DOCUMENT CODE</b>	<b>YİTDB-10</b>
<b>PUBLISHING DATE</b>	<b>01.01.2020</b>
<b>REVISION NUMBER</b>	-
<b>REVISION DATE</b>	-
<b>PAGE NUMBER</b>	<b>1/1</b>

Item Number	Stakeholder Name	Internal	External	Key Stakeholder	Strategic Stakeholder	Reason	Expectations of Stakeholders	Effect	Importance	Result
001	Students	*		*		Legislations	Comfort, Conformity to Standard Building Features	Strong	Important	Work Together
002	Administrative Units	*		*		Legislations	Comfort, Conformity to Standard Building Features, Suitable Working Conditions	Strong	Important	Work Together
003	Academic Units	*		*		Legislations	Classes and Study Rooms Suitable for Studying and Working	Strong	Important	Work Together
004	Municipalities		*		*	Working Together	Coordination	Medium	Important	Work Together
005	Council for the Conservation of Cultural Property		*	*		Legal Obligations	Coordination	Medium	Important	Work Together
006	Contractor		*		*	Legal Obligations	Coordination	Güçlü	Important	Work Together
007	Ministry of Treasury and Finance		*	*		Legal Obligations	Coordination	Medium	Important	Work Together
008	Presidency of Strategy and Budget		*	*		Legal Obligations	Converting Investments into Business, Planning Development Process with Participatory Approach	Medium	Important	Work Together
009	Court of Account		*	*		Legal Obligations	Coordination	Medium	Important	Work Together
010	Provincial Directorate of Environment and Urbanization		*		*	Working Together	Coordination	Medium	Important	Work Together
011	Regional Office of Forestry		*		*	Working Together	Coordination	Medium	Important	Work Together